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June 6, 2017

RE:

Dear Mr. Greulich:

NJDEP requires a description of each planned remedial action.1.

a.

b.

c.

d. Surveying to demonstrate that all areas are covered with engineering controls (e.g., 
building slabs, parking areas and roadways) or one foot of clean soil.

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

This letter constitutes Remedial Action Progress Report No. 30 for the Retail Redevelopment Area. Hull & 
Associates, Inc. (Hull) has prepared this report on behalf of Linden Development LLC (Linden Development) 
to summarize remedial activities completed on the site between March 1, 2017 and May 31, 2017.

Constructing building slabs, parking areas and roadways and placing one foot of 
clean soil over geotextile fabric in future greenspaces to preclude direct contact 
exposures to future receptor populations and/or provide cover to historical fill 
material; and

Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

Remedial Action Progress Report No. 31 for the Retail Redevelopment Area Portion of the Former 
General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, Linden, Union County, New 
Jersey 07036; DUK059.701.0228.

scheduled to be initiated or completed within the reporting period;

actually initiated or completed during the reporting period; and 
scheduled but not initiated or not completed during the reporting period, including the reasons 
for the noncompliance with the approved schedule.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Retail Redevelopment 
Area consist of the following:

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with Hull/Linden 
Development's update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in 
Attachment A.

On May 26, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved the New 
Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal Addendum No. 1 (RAWP) for 
the Retail Redevelopment Area of the Former GM Linden Assembly Plant (site; SRP PI# 014755; EA ID# 
SUB090001; BFO File Number: 20-09-24). The May 26, 2009 approval letter requested a Remedial Action 
Progress Report for the Retail Redevelopment Area on/by November 30, 2009. Subsequent reports are 
submitted on a quarterly basis.

i.
ii.
iii.
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Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the site;



During the reporting period, no fill materials were imported onto the Retail Redevelopment Area.

2. NJDEP requires discussion of problems and delays in the implementation of the RAWP, which should 
include proposals for corrections.

As discussed above, remedial activities are directly related to construction activities associated with 
the future redevelopment at the site which are dependent upon finalization of agreements with end 
users. Given current economic conditions, the construction activities described in the RAWP will not 
be implemented until redevelopment deals with end users are finalized above NJDEP criteria.

Linden Development is continuing to pursue agreements with end users for the Retail Redevelopment 
Area. In the interim, conditions at the site are stable given that GM's original cover types (asphalt, 
building pads, etc.) remain intact.

Fill Material Import Activities
As outlined in previous quarterly reports, Linden Development has previously imported structural fill 
materials and cover soils from off-site sources for use during the redevelopment consistent with the 
RAWP and the Revised Soil and Concrete Reuse Proposal (Revision 1.0) approved by NJDEP.

Storm Sewer (AOI-1 8)
Remedial activities associated with AOI-18 are complete, as documented in Remedial Action 
Progress Report No. 1 (November 2009).

These remedial activities are directly related to construction activities associated with the future 
redevelopment at the site which are dependent upon finalization of agreements with end users. 
Linden Development has been working on agreements with end users that will occupy various portions 
of the site. Given that end user agreements have not been finalized, significant construction activities 
described in the RAWP have not yet been initiated. Construction support activities that have been 
conducted thus far included importing fill material, as discussed below.

As discussed in previous quarterly reports, trichloroethene (TCE), tetrachloroethene (PCE) and 1,1 - 
Dichloroethene (1,1-DCE) were detected in groundwater at concentrations exceeding the NJDEP 
Class IIA groundwater standards within a limited portion of the proposed Walmart parcel and MW- 
98 Well cluster within the Retail Redevelopment Area. A groundwater permit and CEA will be 
established for the overburden groundwater zones over a portion of the Retail Development Area 
in the vicinity of the MW-98 monitoring well cluster. Monitoring wells MW-17RS, MW-26S, MW- 
27S, MW-55S, MW-61S, MW-98S, MW-17D, MW-56D, MW-98D and MW-98B are being 
sampled on a quarterly basis. The next quarterly event is scheduled for June 15, 2017.

Groundwater
As outlined in the approved RAWP, remedial actions related to groundwater underlying the overall 
Retail Redevelopment Area do not appear to be necessary. However, sporadic historical 
concentrations of lead in limited monitoring wells have exceeded groundwater quality criteria at 
the site, as observed in previous groundwater sampling data. As a result, the NJDEP may consider 
that an indeterminate Classification Exception Area (CEA) is necessary due to these sporadic 
exceedances and the presence of historical fill at the site. Based on discussions with Mr. Greulich 
conducted since November 2009, the indeterminate CEA will be established by NJDEP as part of 
finalizing the site NFA and will include the overburden aquifer within the site boundaries. As 
discussed on November 1 8, 2009 and reiterated during ongoing quarterly meetings, Mr. Greulich 
currently maintains the information necessary to establish the indeterminate CEA (if ultimately 
deemed necessary) and no additional submittals by Linden Development are required.

Mr. Gary Greulich
DUK059.701.0231
June 6, 2017
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NJDEP requires proposals for a deviation from, or modification to, the approved RAWP.3.

4.

NJDEP requires an updated status of all permit applications relative to the critical path schedule.5.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status

Approved 1 /9/09Planning Board Approval

Approved 9/16/09NPDES Permit (Storm Water)

Approved 9/16/09Soil Conservation District

NJDEP requires a listing of each remedial action to be performed during the next reporting period.6.

NJDEP requires costs of each remedial action.7.

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

NJDEP requires submittal of a revised schedule pursuant to NJJ^.C. 7:26E-6.5, to reflect the changes as 
noted in 1 through 3 above.

The cost estimate for completing remedial activities remains consistent with that presented in the 
RAWP (i.e., approximately $7,500,000 for earthwork and construction of engineering controls).

As discussed with the NJDEP Case Manager during previous meetings, implementation of the site 
earthwork activities is dependent on finalization of development agreements with end users. 
Agreements with end users are progressing, but finalization of agreements and the start of site 
earthwork activities are being delayed by the final appeals process associated with site plan and 
zoning approvals. Due to the appeals process, work anticipated to begin previously has been 
delayed. Linden Development will provide NJDEP with a more detailed schedule as the legal 
appeals are finalized.

Agreements with end users are progressing, but finalization of agreements and the start of site 
earthwork activities are being delayed by the final appeals process associated with site plan and 
zoning approvals. Due to the appeals process, work anticipated to begin previously has been 
delayed. Linden Development will provide NJDEP with a more detailed schedule as the legal 
appeals are finalized.

As discussed with the NJDEP Case Manager on August 25, 201 5, it is not anticipated that additional 
groundwater response actions related to PCE, TCE and 1,1-DCE in shallow groundwater at the 
proposed Walmart parcel will be required. No deviations from, or modifications to, the approved 
RAWP are planned or required at this time.

i.
ii.

Given that significant construction and remedial implementation has not yet commenced, significant 
remedial costs have not yet been accrued, with the exception of minor costs for the storm sewer 
cleaning (i.e., approximately $7,000) reported in Remedial Action Progress Report No. 1 and 
approximately $1 28,000 for site work grading and seeding activities to date.

Notes

Site plan approved by City of 
Linden Planning Board

NPDES Permit No. 0088323

Approved by Somerset-Union 
Conservation District
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8.

9.

i.

ii.

Hi.

iv.

NJDEP requires a summary of natural remediation groundwater remedial actions.10.

NJDEP requires a description of all wastes generated as a result of the remedial action.11.

i.

ii.

No wastes were generated during the current reporting period.

12.

As outlined in the approved RAWP, remedial actions related to groundwater underlying the Retail 
Redevelopment Area do not appear to be necessary (see discussion under item 1).

As outlined in the approved RAWP, remedial actions related to groundwater underlying the Retail 
Redevelopment Area do not appear to be necessary (see discussion under item 1).

Tabulation of waste characterization samples collected, including the physical state of the 
material, volume, number of samples, analyses performed and results;
Listing of types and quantities of waste generated by the remedial action during the reporting 
period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer appropriate (must then 
also submit a revised RAWP).

groundwater elevation maps with groundwater flow shown immediately before and during 
active groundwater remediation;
graphs depicting changes in concentrations over time for all impacted wells as well as all down­
gradient wells;
summary of volume of water treated since last reporting period and the total volume treated 
since active remedial action commenced; and
Summary of groundwater contamination, indicating either that contamination remains above 
applicable standards (include a proposal detailing additional remedial actions) or that 
concentrations are below applicable standards.

Given that the majority of the remedial activities have not yet been implemented, no additional 
support documentation is available.

Mr. Gary Greulich
DUK059.701.0231
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i.
ii.

Sampling did not occur during the current reporting period.
NJDEP requires a summary of active groundwater remedial actions.

NJDEP requires a tabulation of sampling results (according to NJ.A.C. 7:26E-3.13(c)3) received during 
the reporting period and a summary of the data and any conclusions, presented in a format consistent 
with NJ.A.C. 7:26E-4.8.

NJDEP requires that any additional support documentation that is available also be provided (photos, 
etc.).

Hi.
iv.

v.



Attachments

Ct:

Raymond Kennedy
Senior Project Manager

The next scheduled remedial action progress report will include remedial actions completed June 1, 2017 
through August 31,2017. Please feel free to contact me at (614) 793-8777 with any questions regarding 
the update provided herein.

^iif.ford-Na^=-U.S.,EPA Region 2 | 

Joseph M. Sorge — J.M. Sorge, Inc.

Mr. Gary Greulich
DUK059.701.0231
June 6, 2017
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Sincerely,



ATTACHMENT A

Report Certification

HULL & ASSOCIATES, INC. 
DUBLIN, OHIO

JUNE 2017
DUK059.701.0231



Certification

By:

partner

Date:

)5^
of tMl £__________ , 2017

Notary

Jonr
Vice

^//<71~)

Sworn to and subscribed to before 
me on this ) day

Van Vliet
President, Construction

Linden Development, LLC, a New Jersey 
limited liability company

By: Duke Construction Limited 
Partnership, an Indiana limited 
partnership, its managing member

Linden Development, LLC
ISRA Case Number E20040531 'Retail

OJMMUNWEALIH Of PENNSYLVANIA 
' NOTARIAL SEAL
SUSAN RICHMAN I

Nolaty Public
■ ‘r.HOHOCKEN RORO. MONTGOMERY COUNTY 

........................ Fxf.ltes Sep 11,2019

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

Duke Business Centers 
Corporation, an Indiana 
corporation, sole general 
naHnar /(””

/ / \/




